
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 

Reporting Period: FY10, Q1 & Q2 

PROGRESS REPORT 
FEDERAL LEAD SITE 

LUMP SUM MSCA 

Site Name: North Bronson Former Facilities (NBFF) (85) 

Activity: Management Assistance 

MSCA#: 

Budget Period: 

V00E18302 
04/01/09 -

3/31/11 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(Problems and delays encountered this period, corrective measures taken or planned, identify by task) 

TASK A: TECHNICAL ASSISTANCE 
L.A. Darling (LAD): 
The DNRE participated in a conference call on November 19, 2009, to discuss issues related to remedial 

-----design of-the-remedy-at-the-site;-The-DNR~reviewed-the-preliminar:y scope .of-work for-design _______ _ 

Scott & Fetzer: The DNRE consulted with the USEPA Remedial Project Manager on issues related to the 
scope of work for design of the remedy selected in the Record of Decision which was signed 
September 30, 2009. 

Bronson Reel: No activity. 

TASK B: COMMUNITY RELATIONS: No activity. 

TASK C: LEGAL SUPPORT: No activity. 

TASK D: PROJECT COORDINATION AND REVIEW 
Reviewed monthly financial reports for LAD and Scott & Fetzer. Aiso received and reviewed Monthly 
Progress Reports from each of the Potentially Responsible Parties. Time was charged against each of 
the sites during this reporting period to prepare Progress Reports for FY09, Q3/Q4. 

FINANCIAL REPORTING BY TASK: 
TASK A TASKB TASKC TASKD 

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $ 5,483 $ 0 $ 0 $ 1,000 
EST. EXP. THIS REPORTING PERIOD: $ 1,800 $ 0 $ 0 $ 404 
ESTIMATED EXPENDITURES TO DATE: $ 7,283 $ 0 $ 0 $ 1,404 

TOTAL EXPENDITURES TO DAT 

Prepared by ___ WJ __ ;;,u.J. ___ ~-----'~--""-----

$ 8,687 

J-Jb ·1u Date 

Deborah Larsen, Proj c Manager 

Approved by \,~4 ( JJ. f')~v~~lcr✓ 
Daria W. Devantier, Supervisor 

Date 'I-- ?lb -Jn o 


